CERES Delivery Schedule - November 2000
Aqua Launch Readiness Date - July 12, 2001

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE
CERESIib November 13 November 15 November 22  Updated meta_write, string_utilities, and
moa_read_io modules.
Clouds November 13 November 15 November 22  To produce and archive Edition 1 SSF with X
updated correlated K algorithm.
Regrid MOA November 20  November 2} December|4  Correcting an error from the last delivery.
Inversion December Deliver new PGE (CER4.5-6.2P1).
CERESIib January Modifications relating to SARB and TISA Grid-
ding.
SARB January Updated algorithms, new SSF type def, new X
CRS type def, new MOA interfaces.
GGEO Fall 2001 New algorithms to generate cloud parameters
(Total-sky fluxes won't be available on the SSF until endofor the GGEO product.
Summer 2001 - Dave Young, TISA WG Mtg., 11/15/00)
TISA Gridding Fall 2001 Updated cloud category algorithm and cloud X
(Total-sky fluxes won't be available on the SSF until endjo€olumn-weighted algorithm. Implemented the
Summer 2001 - Dave Young, TISA WG Mtg., 11/15/00) code to calculate the averages of the cloud
adjustment parameters and the corrected initjal

broadband albedo.
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CERES Delivery Schedule - November 2000
Aqua Launch Readiness Date - July 12, 2001

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE
TISA Averaging Fall 2001 Updated the cloud algorithms to work with new

(Total-sky fluxes won't be available on the SSF until end
Summer 2001 - Dave Young, TISA WG Mtg., 11/15/00

otloud parameters from GGEO. Updated the sur-
) face flux algorithms. Included the GGEO clear-
sky TOA fluxes in SRBAVG. Included the
change of the SRBAVG HDF format. Updated
web plot programs: change the color bar, convert
postscript file to PDF file for the time history
plots. Changed parameter names as requested

by Dave Young.
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